

Local Area Agreement 2008/09: Provisional timetable and milestones

August 2007

- Transition planning for new sustainable community strategy targets

September 2007

- District LSPs identify outcomes / targets from their sustainable community strategies to feed into LAA Mark II negotiations
- Thematic blocks identify main outcomes / targets to feed into LAA Mark II negotiations

October 2007

- Comprehensive Spending Review 2007
- Possible completion of national indicator set and guidance
- Results of LAA Mark II feasibility testing
- Regional road shows to discuss implementation arrangements for LAA Mark II
- Key points from attendance at roadshow shared
- Consultation on new sustainable community strategy targets to inform negotiations with GONW

November 2007

- Partners and district LSPs review outcomes framework for LAA Mark II
- Governance Board agrees outcomes framework for LAA Mark II

December 2007

- Consultation on LAA Mark II outcomes framework, funding plan and performance arrangements
- Submission of draft LAA Mark II outcomes framework to GONW
- GONW and central departments review proposed priorities for LAA Mark II

January 2008

- Response from GONW and central departments to draft LAA Mark II priorities
- Partners and district LSPs review revised outcomes framework for LAA Mark II
- Negotiations over revised LAA Mark II outcomes framework

- LAA delivery planning workshop (equality issues, age-proofing, etc.) for sub-outcome owners

February 2008

- Governance Board agrees revised outcomes framework for LAA Mark II
- Submission of revised LAA Mark II outcomes framework to GONW

March 2008

- Negotiations over final LAA Mark II priorities
- Partners and district LSPs consider final outcomes framework (including improvement targets) for LAA Mark II

April 2008

- Governance Board agrees final outcomes framework (including improvement targets) for LAA Mark II
- Submission of final LAA Mark II outcomes framework (including improvement targets) to GONW

May 2008

- Refinement of final LAA Mark II improvement targets
- Submission of refined improvement targets for LAA Mark II to GONW

June 2008

- GONW submits recommendations on LAA Mark II to central government
- Ministers sign off LAA Mark II
- Agreement of LAA Mark II

July 2008

- Start of LAA Mark II

Summer 2008 and beyond

- Transition to / preparation for comprehensive area assessment
- LAA six-monthly performance review

DECISION:

Communities of Cheshire Partnership approve the project plan outline.